



Kimberly Point Lighthouse Renovation

MONTHLY PUBLIC PROGRESS REPORT | October 2026



PROUD COMMUNITY PARTNERS



Community Summary

Project Contact

City of Neenah

Michael Kading

Director of Parks & Recreation

mkading@neenahwi.gov

Site Activity


- Contractors mobilized on site.
- Selective interior and exterior demolition began.
- Exterior surfaces preparation for painting.
- New underground water main piping installed to supply new restrooms.



Upcoming Activities

- Masonry repairs and tuckpointing of interior and exterior brick.
- Site electrical work, including installation of electrical utility transformer.
- Exterior concrete paving.
- Installation of asphalt shingle roof.

Site Logistics Plan



Attention: We ask the general public to remain aware of construction traffic entering and exiting the site and to **obey the posted 5 MPH speed limit** to help keep all personnel and visitors safe.

For everyone's safety, pedestrians are asked to **remain outside all fenced-off construction areas** and to **not enter the project trailer or equipment storage container** unless authorized.

The waterfront fishing deck remains open and accessible for community use throughout construction.

Thank you for your cooperation as construction activities continue!

Progress Photos



Kimberly Point Lighthouse prior to start of construction.



Existing lighthouse catwalk prior to construction.




Shoring of bathroom canopies for replacement.



Scaffolding installation for access to top of lighthouse.



Exterior brick preparation.



Bathroom #1 post demolition.

Sunrise at Kimberly Point



Thank you to Kevin Abing for sharing these photos of the construction site at sunrise with the team!

